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8 Stage 4 Standard Operating Procedure 
 

8.1 Purpose 
 
The purpose of Stage 4 (Letting Preparation) is to provide the department and our 
customers with an orderly, predictable mix and flow of projects that have completed 
Stage 3 (Final Design Process) and advanced to the beginning of Stage 5 (Construction 
Process). Stage 4 processes will by used on all headquarters-let projects including 
TIMED projects. Construction/maintenance projects let in the districts will not be subject 
to Stage 4 processes, but information from these projects will be taken into consideration 
during Stage 4.  
 
The anticipated benefits of Stage 4 are typical of benefits inherent to stable, uniform, and 
predictable processes.  
 

• DOTD can announce with greater confidence when a project will be let and 
construction will begin, make more informed/accurate budget decisions, and 
reduce adverse effects of construction on the public and local business. 

• Public officials can have more confidence in our letting and construction 
schedules, thus enabling them to plan better and react accordingly. 

• Contractors will have a greater planning horizon, and, as a result, conduct their 
activities with greater certainty. 

• A reduction in “last minute” changes during the advertising period will result in 
better bids and fewer mistakes by contractors, i.e. reduced project costs and 
reduced conflict/litigation. 

• The public can be better informed, and therefore plan for and adjust to temporary 
inconveniences. 

 

8.2 Process 
 
The Stage 4 process is graphically presented in figure 8-1 (see page 8-8). It begins in July 
prior to the year of construction and examines projects with delivery dates set during that 
state fiscal year. These projects will be examined, prioritized, and scheduled for letting 
during the following fiscal year within budgetary confines. The process will repeat itself 
each year, beginning each July. Completed Stage 3 projects that do not, for whatever 
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reason(s), get let in the year that they were initially scheduled may be inserted in the next 
year’s schedule or may be placed back into the pool of Stage 3 projects awaiting 
prioritization. Project authorization (federal), advertisement, letting, award, and contract 
execution processes remain unchanged. 
 
Step 1: As the first step, in July of each year the districts will be given a listing of 
projects with project delivery date that is to occur that state fiscal year within the 
respective district. The districts will then prioritize each project within each budget 
partition sub-category, i.e., they must rank one capacity project over another capacity 
project or one non-interstate preservation project over the other non-interstate 
preservation projects. This step provides for a mix of project types while adding a degree 
of priority. 
 
Step 2: After the sub-category prioritization, the districts will then prioritize/rank all 
projects within their district. This step provides for input of district-wide priority while 
maintaining the mix of project types. 
 
The results of these first two steps will produce a ranking of projects as illustrated in the 
following example: 
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PROJECT TYPE PROJECTS SUB-CATEGORY RANK DISTRICT RANK
pp/non-inter A 1 5 
 B 2 6 
 C 3 7 
Pp/inter D 1 1 
 E 2 2 
Cap F 1 3 
Rest G 1 11 
Off-bridge H 1 4 
 I 2 8 
 J 3 9 
 K 4 10 
   
ORDERED RANK 
1. D 1-1 
2. F 1-3 
3. H 1-4 
4. A 1-5 
5. G 1-11 
6. E 2-2 
7. B 2-6 
8. I 2-8 
9. C 3-7 
10. J 3-9 
11. K 4-10    
 
Step 3: Next, each district will submit their ordered ranking of projects to Project Control 
in mid-September. Project Control will combine the districts’ ordered ranking of projects 
to formulate a state-wide ordered list of projects. In general, Project Control will take 
each top ranked project from each district and place it near the top of the statewide list. 
Each of the districts second-ranked projects will come next, third-ranked projects next, 
continuing down the districts’ ordered rankings until all projects are included. This step 
will provide for a geographic distribution of projects with a degree of both district and 
statewide priority attached. 
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Step 4: Project Control then confers with the Project Delivery Steering Committee to 
identify significant projects that should be moved towards the top of the statewide 
ranking. This step allows for flexibility in the proposed program. 
 
Step 5: The next step requires that Project Control examine the statewide list to 
determine preferred letting dates based upon socio-economic factors such as the 
construction effects on traffic, traffic management, schools, hospitals, emergency 
vehicles, business concerns, holiday travel, and special events in the area. Factors that 
must be taken into consideration are the anticipated work order date, the character and 
type of construction, the length of the contract, traffic and opportunities for traffic 
management and re-routing, nature, and the extent of other influencing factors in the area. 
In some cases, a shift in letting date will significantly reduce negative socio-economic 
impacts. However, in most cases, the potential problems can not be mitigated by selecting 
a particular letting date. In these situations, Project Control may be able to use the 
information gained during its project evaluation to recommend to design, the districts 
and/or the public information office other avenues to mitigate some of the detrimental 
effects of the construction on the public and the business concerns in the area.  
 
Step 6: Based upon the analysis performed in the previous step, Project Control develops 
a draft ranking of projects with preferred letting dates where appropriate. 
 
Steps 7 & 8: Project Control will select project letting dates based upon the concept of 
equally spreading the dollar value of the capital outlay program over the entire year. 
Leveling the program will assist contractors in their pursuit of work and should increase 
competition. 
 
The project letting dates selected by Project Control will be given to the Chief Engineer 
for his review and approval. This step must be completed in October of each year to 
allow for development and approval of the next year’s program by the legislature and the 
development and approval of the State Transportation Improvement Program (STIP). 
 
Step 9: Finally, Project Control will advertise and let projects according to the approved 
project letting date. Authorization, award, DBE matters, and contract matters will 
continue and do not change. 
 
At this point, the project is turned over to Stage 5 with the issuance of the “Notice of 
Contract Execution.” 
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Letting dates for projects that are postponed, withdrawn or re-bid will be, with the Chief 
Engineer’s approval, assigned/inserted into the next available letting or may be returned 
to Stage 4/Step 5 as necessary. 
 

8.3 Responsibility Matrix 
 

STEP DISTRICT PROJECT 
CONTROL 

OTHERS 

1.Priorities by category X Assist  
2.Priorities by district X Assist  
3.Statewide ranking  X  
4.Identify hot projects  Assist X-DOTD Administration 
5.Socio-economic Assist X Assist-Adm/Area Officials 
6.Draft ranking  X  
7.Approval of ranking   X-Chief Engineer 
8.Leveling/Letting dates  X  
9.Auth/ADD/Let/Award, 
etc. 

 X C&S/FHWA/Project 
Financing 

 

8.4 Checklist 
 

• District completes ranking by subcategory 
• District completes ranking by district-wide priority 
• All district rankings submitted to Project Control 
• Project Control combines/completes statewide ranking 
• Project Delivery Steering Committee identifies significant projects 
• Project Control adjusts statewide ranking based upon Project Delivery Steering 

Committee’s identification of significant projects 
• Project Control examines each project on list to determine socio-economic effects 

(see note) 
• Project Control adjusts list to optimize/minimize impacts 
• Project Control recommends remedial measures to Design/Contracts & 

Specifications 
• Project Control selects letting dates based upon level dollar volume per letting 
• Project Control presents proposed list/letting dates to Project Delivery Steering 

Committee for review; adjusts as necessary 
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• Project Control submits proposed letting list/dates to Chief Engineer for approval 
and adjusts as necessary 

• Project Control publishes letting list for next 6 months (6-month look ahead) on 
the internet 

• Contracts & Specifications updates proposals based upon approved letting dates 
• Contracts & Specifications has proposals reproduced 
• Project Financing identifies exact funding source of project 
• Project Control verifies through “LETS” that all required permits/agreements/etc. 

are in place 
• Project Financing gathers required data and requests federal authorization on fed-

aid projects; authorization is requested based upon letting dates and can continue 
down the letting list (without pause) until completed 

• Project Control advertises projects 
• Project Control takes orders, distributes proposals 
• Business Services distributes plans 
• Project Control distributes addenda 
• Project Control opens bids 
• Project Control evaluates bids and enters bid data into “BIDS” system 
• Project Control conducts bid review 
• Project Control prepares recommendations for award to Chief Engineer 
• Project Financing requests concurrence in award from FHWA when required 
• Project Control requests concurrence in award from sponsor when necessary 
• Project Control issues apparent low bidder letter 
• Project Financing requests and modifies federal funding if necessary 
• Project Financing encumbers state and federal monies against project and vendor 
• Compliance calls low bidder and writes letter on DBE projects 
• Compliance reviews and approves DBE submittal  
• Contracts & Specifications prepares contracts 
• Project Control awards contracts 
• Contractor executes contract and supplies bonding and insurance 
• Project Control checks contracts, bonds, and insurance; if not satisfactory, 

corresponds with contractor/surety/insurance agent to correct 
• Project Control issues “Notice of Contract Execution” to district/contractor 
• Project Financing adjusts monies throughout life of contract 
• Project Financing zero’s project funds, closes project after final estimate is paid 
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Note: The process to accomplish this task has not been completely defined. The intention 
is to mitigate spin-off problems related to letting/work order date and construction of a 
particular project. Project Control will need to determine whether a project will severely 
impact business/civic interests and local traffic. Project scope, construction procedures, 
traffic control plans, and anticipated project duration must be coordinated with area 
business/civic needs and other construction in the area. This task will require close 
coordination with district personnel, local authorities, and industry to determine and 
mitigate potential conflicts. 
 

8.5 Deliverables 
 
The following are the primary goals of Stage 4: 
 

• During the fiscal year (FY), let and award an optimized mix of project types 
reflective of the budget partition’s sub-categories and funding levels; an 
optimized geographical mix of projects; and projects reflective of local and 
statewide priorities. 

• During the FY, let and award projects in a manner that reduces negative socio-
economic impacts to the traveling public and Louisiana business and industry. 

• Level the monthly letting schedule based upon dollar value let. 
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Figure 8-1 


